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1.0 INTRODUCTION  

Evergreen Club of Ghana (ECOG) delegated 2 members of hersô to visit the Begoro 

Forest District at Sekyere a surburb of Atiwa to evaluate the work done and challenges 

faced by the workers on site hence the report. 

The site called is situated at the boundaries of the Aximsô and the Kwewusô ethnic group 

both natives of the eastern region and spans ó7 pillarsô from 123 to 116 and covers a land 

mass of 60Ha. With a nursery called ñHuhumsoò set up in the village a distance of 3km 

from pillar 123. 

The Afforestation programme started from pillar 123 down to 116 situated on a 

mountainous area hence making traversing a little more demanding. 

 

The objectives of the field visit were: 

¶ To ascertain the extent of work done 

¶ To document the makeup of the site 

¶ To identify the most successful species on site 

¶ To identify challenges faced by personnelôs on site 

 

 

2.0 FIELD OPERATIONS  

The site constituted Cedrela, Teak, Cassia and Ofram trees. 

Cedrela seedlings were 25,000 in all but 17,000 were transplanted to the site whilst Teak 

recorded 10,000 of which all were transplanted. Cassia species was 2,000 and it was 

brought from Begoro town as a nursery site wasnôt available for it. 

Ofram recorded 10,000 seedlings of which all were transplanted to the site with a success 

story of 85%. 

Cassia was used as boundary plants on the site and it has planted at a distance of 10ft 

along the boundary. Reports gathered from the Afforestation site was some of the Cassia 
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species were uprooted by the Krobos who claimed that the species (Cassia) would 

encroach into their farm lands and destroy it due to its invasive qualities. 

It was also noted that the Afforestation programme lasted for 3years. 

1
st
 year from pillar 123 -120 approximately 25Ha, plantation comprised of Teak, Cedrela 

and Cassia. 

2
nd

 year from pillar 120 -117 approximately 30Ha, plantation comprised of Teak, 

Cedrela, Cassia. 

3
rd

 year from pillar 117 -116 approximately 5Ha, plantation comprised of Ofram. 

With the above information, it can be confidently said that all 60Ha of land allocated for 

the project has been totally cultivated and it can also be said beyond all reasonable doubt 

both from observations and oral discussions that the cedrela was the most successful 

species on site. 

 

 

2.1 CHALLENGES  

Owing to the fact that there was bushfire in the area which led to the Afforestation 

programme, Personnelôs on site claimed that it was difficult to establish the area not 

solely due to the fire outbreak but also due to insufficient farming implements as well as 

funds. 

Other observations were that illegal chainsaw operations in the area were on the high 

because the activities of chainsaw operators have not been efficiently checked.  

Sources on site claimed that local farmers that were allowed to cultivate food crops in the 

area would have been the best bet to help curb the illegal activities but the farmers have 

disserted the area as incentives promised them by the government at the initial stage of 

the programme (2005) has still not been fulfilled. 

 

 

 

 

 

 



 - 4 - 

Copyright © 2011 Evergreen Club of Ghana 

 

3.0 CONCLUSIONS 

Information gathered from the visit to the site was that the project has long been 

completed since 2008 and from then onwards tending activities have been carried out till 

date. 

 

 

4.0 RECOMM ENDATIONS  

Below is a list of recommendations that should be considered: 

¶ Procurement of some farming implements for the locals to serve as incentives that 

would boost their morale towards effectively managing the area. 

¶ The National Director Evergreen Club of Ghana in conjunction with the Forestry 

commission of Ghana should seek to employ the range camping system of 

management on site to aid in curbing illegal activities. 

 

 

Pix 1 Showing Cassia species planted along the boundary of the site. 


